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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER-00-34

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that funds programmed for all components of
local grant projects are available for allocation only until the end of the fiscal year identified in the
State Transportation Improvement Program (STIP).

The projects on the attached list totaling $6,315,000 were programmed in the 1998 STIP for Fiscal
Year 1999-00 with a June 30, 2000 allocation deadline.  To date, $6,315,000 for these projects
remains unallocated.  The project sponsors request extensions per Resolution G-99-27.  The
regional transportation planning agencies concur with the requests.

RECOMMENDATION
The Department recommends the Commission approve the time extensions for the period of project
allocation for projects listed on Attachments I and II.

Attachment I reflects those projects for which the Department supports the agency’s request.
Attachment II reflects those projects for which the Department provides limited support.

SUMMARY
The Commission has programmed $6,315,000 in FY 1999-00 of Surface Transportation Program (STP)
funds for STIP projects listed on Attachments I and II.  Attachments I and II describe the delays that
have resulted in the extension requests.

Attachments



AGENDA ITEM 2.8a.(2)
ATTACHMENT I

JUNE 2000
REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION
CTC STIP GUIDELINES, SECTION 59 – TIMELY USE OF FUNDS

1

Recipient
          Project Description PPNO #

Amount
Programme

d
Prog.

Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation
City of Santa Paula
    Santa Paula Branch Line –Station
    (R/W)

9802 $200,000 99/00 This project is part of a much larger regional
project included in the Santa Paula Branch Line
Recreational Trail Master Plan.  The master plan
and the environmental impact report were just
recently approved in March, 2000 by the Ventura
County Transportation Commission.  The City is
currently negotiating the right of way needed for
this project and needs the additional time to
complete its negotiations.

12
months

6/30/00
to

6/30/01

Support.  Time requested will allow the City
of Santa Paula to complete the right of way
required to construct the project.

Subtotal $200,000
Sacramento Regional Transit
District
   21st Street LRT Station

3R10 $30,000 99/00 The Sacramento County Association of
Governments (SACOG) inadvertently programmed
these funds for the incorrect fiscal year.  SACOG
concurs with this request to extend the deadline for
allocation of funds to correct the error.

12
months

6/30/00
to

6/30/01

Support.  Time requested will allow SacRT to
request the allocation of its funds.  Error in
programming of the funds in the STIP is
beyond the control of SacRT.

Subtotal $30,000
Riverside County Transportation
Commission (RCTC)
   Metrolink Tier II Station

9116S $5,211,000 Delay is due to unexpected and unforeseen
circumstance because the Burlington Northern
Santa Fe Railroad (BNSF), which owns the rail
corridor, is now requiring design changes that will
mean a realignment of the main tracks and possible
relocation of auxiliary track facilities.
Negotiations with BNSF are ongoing.

20
months

6/30/00
to

2/28/02

Support.  Time requested will allow RCTC to
complete negotiations with BNSF who
recommended design changes to this project.

Subtotal $5,211,000
City of Visalia
   Visalia Intermodal Transit Facility 8606 $263,000 99/00 Delay is due to unforeseen circumstances and delays

related to determining the status and location of
site parcels and involvement of the Southern
Pacific Railroad and tracks adjacent to the project
site.  These factors created delays in the allocation
of the environmental phase of the project and
pushed the overall schedule of the project.

12
months

6/30/00
to

6/30/01

Support.  This request is for the remainder of
funds programmed in the FY 99/00 for
$263,000, PA&ED.  A concurrent
allocation is being requested for PA&ED in
the amount of $30,000 under Items
2.6c(1).5.  Time requested will allow the
City to resolve its issues with the Southern
Pacific Railroad and begin the environmental
phase of this project.

Subtotal $263,000

SUPPORT TOTAL $5,704,000



AGENDA ITEM 2.8a.(2)
ATTACHMENT II

JUNE 2000
REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION
CTC STIP GUIDELINES, SECTION 59 – TIMELY USE OF FUNDS

1

Recipient
          Project Description PPNO #

Amount
Programme

d
Prog.

Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation
City of Porterville
         Porterville Intermodal Transit
         Facility

9614 $611,000 99/00 Delay is due to pending approval of the Federal
Transit Administration (FTA) of its 5311 grant
application.  On February 1, 2000, the City
submitted the 5311 grant application for this
project and to date has not received an
authorization

20
months

6/30/00
to

2/28/02

Limited Support.  Recommend 12-month
extension to June 30, 2001.  Dept. FTA
grant administrators indicate that the grant
in  which the funds are to be transferred will
be approved within 12 months

Subtotal $611,000

LIMITED SUPPORT TOTAL $611,000


